

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 July 2026
Team ID	23A51A4222
Project Name	Leave Approval System
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirement	User Story Number	User story/Task	Story points	Priority	Team Members
Sprint-1	Application setup	USN-1	As an admin, I can create a Leave Approval System application in ServiceNow.	2	high	
Sprint-1	Leave Request table	USN-2	As an admin, I can create a Leave Request table to store leave request details.	2	high	
Sprint-1	Leave request form	USN-3	As an employee, I can submit a leave request using a user-friendly form.	2	high	
Sprint-1	Add leave details	USN-4	As an employee, I can enter leave type, start date, and end date for my request.	2	medium	
Sprint-2	Date validation	USN-5	As a system, I can validate that end date cannot be earlier than start date.	1	high	
Sprint-2	Approval workflow	USN-6	As a system, I can route leave requests to the respective manager for approval.	2	high	
Sprint-2	Manager approval	USN-7	As a manager, I can approve or reject leave requests.	2	high	
Sprint-3	Notification	USN-8	As a system, I can send notifications to employees for approval or rejection.	2	high	
Sprint-3	Leave status tracking	USN-9	As an employee, I can view the status of my leave requests.	2	high	
Sprint-3	testing	USN-10	As a QA, I can test the application to ensure all functionalities work as expected.	1		

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	5 Days	03 Jul 2026	07 Jul 2026	8	07 Jul 2026
Sprint-2	7	5 Days	08 Jul 2026	12 Jul 2026	7	12 Jul 2026
Sprint-3	6	5 Days	13 Jul 2026	17 Jul 2026	6	17 Jul 2026

